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REPORT OF CONSTRUCTION WORK OF HOI YEN BRIDGE, HOA VANG 

DISTRICT, DA NANG CITY 
 

Reporter:            Duong Cong Tuan, Site Supervisor   
Supervisor :        Hoang Ngoc Anh 
Duration :          09 Aug 2007 to 19 Nov 2007 
Program   :    School  
Location:      Nam Yen Hamlet, Hoa Bac Commune, Hoa Vang District, Da Nang City 
 

1. Completed construction works :  
 

�  Lower structure has been completed on 12 Nov 2007. 
�  Representatives of EMW (Mr. Anh, Mr. Tuan), Board of project management, 

local authority had accepted the lower structure at a meeting held at the site on 
16 Nov 2007. 

 

2.  Construction works at now :   
�  Contractor of Le Vu Joint Stock Company is continuing to implement the next 

works of upper structure as: erect re-bar and placing form-work of the first 18m 
T-shaped girder. However, it has been raining for a long time non-stop creating 
many problems with the construction. The contractor can’t complete erecting 
re-bar, form-work because of the server weather conditions. From 28 Sep 2007 
until now, it is often heavy prolonged rain, so construction progress is very slow 
and now behind schedule. The site has been hit five times with heavy floods 
from the mountain of Truong Son with the water level rising 3.5 meters 
compared normal water level in dry season. 

�  On 14 Nov 2006, a large flood with the water level rising 3.5 m damaged the 
scaffoldings, steel form-work and re-bar of first 18m T-shaped girder that the 
contractor was erecting. The contractor is submitting application of support to 
Board of project management, Employer for acceptance.   

�  On 16 Nov 2007 at the meeting on site, following the weather forecast from the 
Central Weather Service forecasting more sever weather to settle in Central 
Viet Nam the relevant partners decided to stop construction works until after 02 
Dec 2007 to ensure the safety and quality of project.   

�  Total project, including bridge and access road on both sides, is planed to be 
completed in March 2008. 

  
3. Financial situation of EMW for project :   

�  Total budget for project : $ 49,000 USD 
�  The cost of signed contract with Contractor after bidding: $ 46,900USD.   
�  The cost of additional auxiliary work for Contractor that to be agreed: $ 405 

USD. 
�  The remaining budget for project: $ 1.695 USD. 
                
  Supervisor                     Reporter  
 
                (Checked)                                                                        (Signed) 
 
      Hoang Ngoc Anh      Duong Cong Tuan    
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Photos for project: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Scaffoldings, steel form-work of first 18m T-shaped girder, the photo was taken on 26 Oct 

2007) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Support columns of scaffoldings, of first 18m T-shaped girder, the photo was taken on 26 

Oct 2007) 
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( Inspect erecting scaffoldings, re-bar, steel form-work  of  first 18m T-shaped girder , the 

photo was taken on  27 Oct 2007) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(View of project, after the flood on 14Nov 2007. Scaffolding system had swept by strong 
water; the photo was taken on 16 Nov 2007) 
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(View of re-bar, steel form-work of 18m T-shaped girder project, after the flood on 14Nov 

2007, photo was taken on 16 Nov 2007) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Level of top of flood water on 14Nov 2007, photo was taken on 16 Nov 2007) 


